2016 Trail F — 2016 Expedited Trail Project
November 14, 2016 — 10:00 a.m.

H2 . . New Design
. . EHC LLC Northstar Concrete Mountain JB Sittner :
No. Item Unit Entelz_rf(r;ses Inc. Constructors Inc. Westerns States Trucking Construction

1 | TrailF LS 68,591.43 123,411.60 86,028.50 84,407.50 107,218.50 94,695.74 82,049.55




